



भारत सरकार / Government of India
उत्तरी क्षेत्र कृषि मशीनरी प्रशिक्षण एवं परीक्षण संस्थान
Northern Region Farm Machinery Training and Testing Institute
ट्रैक्टर नगर, सिरसा रोड, हिसार (हरियाणा)-1250 001
Tractor Nagar, Sirsa Road, Hisar (Haryana)- 125 001

Website: <http://nrfmtti.gov.in> E-mail: fmti-nr@nic.in Tel./Fax: 01662276984 GSTIN:06AAAGN0273PIZ

संख्या/ No. **3-01/2017-BA**

दिनांक/Dated: 5th September, 2017

प्रति,

श्री अश्वनी कुमार,

माननीय संयुक्त सचिव महोदय (एम. एण्ड.टी),

कृषि, सहकारिता एवं किसान कल्याण विभाग, कृषि एवं किसान कल्याण मंत्रालय,

कृषि भवन, कमरा नं. 239, नई दिल्ली – 110 001.

विषय : Forwarding of **MONTHLY PROGRESS REPORT AUGUST, 2017**

महोदय,

Enclosed please find the **MONTHLY PROGRESS REPORT AUGUST, 2017** in respect of this institute, for kind information.


The **SALIENT FEATURES** are as under:-

S.No.	Activity	Annual Target	Progress up to the reporting month
1:	Training	2600	1397
2:	Testing	140	47
3:	Demonstration	100	32

* One post of Senior Technical Assistant (Testing) (STA for short) is lying vacant after transfer of Shri B.N.Dixit (STA) to Anantapur last year. Further, one STA had resigned and therefore was relieved in March, 2017. Furthermore, one STA has been granted study leave. Thus, **virtually a total of 3 numbers of STAs (Testing) are lying vacant.** Out of 4, there remains only 1 Senior Technical Assistant for testing

सादर

संलग्न: - यथोक्त


भवदीय
पी. क. पाण्डेय
निदेशक

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR FOR THE MONTH OF August- 2017

Rs. in Lakh

S. No	Sub Head	Exp.during the previous year 2016-17	B/E 2017-18	Proportionately Allocated up to 08/17	Amount spent during 08/17	Progressive Total up to 08/17	Excess (+) Saving(-)	Likely Exp. During the year	Detailed reasons for excess & saving
1.	Major Head "2401" Crop Husbandry, 26-Green, Revolution Krishonnati Yojna, 01 Sub-Mission on Agricultural Mechanization (M&T Division)								
1.	010001- Salary	354.84	337.24	168.62	32.70	197.93	(+) 29.31	337.24	Excess due to Insufficient funds.
2.	010002-Wages	49.96	55.00	22.92	4.65	12.86	(-) 10.06	55.00	Saving is due to economy measures.
3.	010003-OTA	0.07	0.10	0.04	0.00	0.008	(-) 0.03	0.10	-
4.	010006-Med. Treatment	2.71	5.00	2.08	0.14	0.69	(-) 1.39	5.00	-
5.	010011-D.T. Expenses.	7.11	7.50	3.13	0.00	0.68	(-) 2.45	7.50	-
6.	010013-O. Expenses.	85.37	95.40	39.75	7.83	28.55	(-) 11.20	95.40	Bill for Rs.0.24 lakh are pending with PAO.
7.	010016-Publication	0.76	0.70	0.29	0.00	0.00	(-) 0.29	0.70	-
8.	010021-Supplies & Materials	19.84	25.00	10.42	1.65	5.15	(-) 5.27	25.00	-
9.	010026-Advt. & Publicity.	7.48	8.00	3.33	2.29	5.63	(+) 2.30	8.00	-
10.	010027-Minor Work	24.99	86.09	35.87	0.00	0.00	(-) 35.87	86.09	Annexure-1
11.	10050-O.C	29.40	20.00	8.33	0.88	6.37	(-) 1.96	20.00	Bills for Rs. 1.28 lakh are pending with PAO.
	Total	582.53	640.03	294.78	50.14	257.87	(-) 36.91	640.03	

MONTHLY PROGRESS IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA)
FOR THE MONTH OF August- 2017
Major Head 4401-Capital Outlay on Crop Husbandry , 18-Green Revolution-Krishonnati Yojna, 02-Sub-Mission on
Agricultural Mechanization of the Mechanization and Technology Division".

S. No.	Major Head 4401-Capital Outlay on Crop Husbandry , 18-Green Revolution-Krishonnati Yojna, 02-Sub-Mission on Agricultural Mechanization of the Mechanization and Technology Division".	Expenditure during the previous year 2016-17	B.E. Year 2017-18	Proportionately allocated up to 08/17	Amount spent During 08/17	Progressive Total up to 08/17	Excess (+) saving (-) as per B.E.	Likely Exp. During the year	Detailed reasons for excess & savings/Remarks
1.	2.	3.	4.	5	6	7	8	9	10
1.	180252-Machinery & Equipment	7.00	100.00	41.67	-	-	(-) 41.67	100.00	Annexure-II
2.	180253-Major works	15.23	595.00	247.92	-	-	(-) 247.92	595.00	Annexure-III
	Total	22.23	695.00		-	-	(-) 289.59	695.00	



FARM MACHINERY TRAINING & TESTING INSTITUTES, HISAR
REVENUE RECEIPT DURING August-2017

Sl No.	Item	During previous year	During 08/2017	Progressive up to 08/2017	Remarks
1	Training	1522036	427165	1628465	
2	Testing	8249623	637744	6367768	
3	Farm Produce	1313651	443566	1133502	
4	Any other (Misc.)	478741	18090	103893	
	Total	11564051	1526565	9233628	



STAFF POSITION AS ON 31-08-2017

Sl. No.	Group	Sanctioned posts	Posts filled	Posts vacant
1.	A	3	3	0
2.	B	7	7	0
3.	B (NG)	12	6	6
4.	C	60+1	47+1	13
	Total	82+1	63+1	18+1

Sl. No.	Name of the post	No. of Vacancy	Date Since Vacant	Reason for vacancy/present status
GROUP-B(N/G) Non-Technical				
	Office Supdt.	2	01.03.2011	Ministry is Competent Authority to initiate the action.
		1	29.07.2014 30.11.2016	
	Steno Grade-I STA	1 2	22.11.2012 13-7-2016 1-4-2017	-do-
Group-C				
	Steno Grade-II	2	29.05.2001 29.12.2012	-do-
	LDC	2	30.08.2014 30.03.2016	-do-
	Tech. Assit.	1	01.02.2014	-do-
	Technician	1	31.08.2016	-do-
	Senior Technician	3	06.01.2016 01.04.2016 01.04.2016	-do-
	MTS (Non-Tech.)	4	01.11.2014 01.02.2015 01.04.2015 18.03.2016	-do-
	Total	19 Nos.		




FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR for the month of July 2017

DETAILS OF COURT CASES

Name of Office : Northern Region Farm Machinery
Training & Testing Institute Hisar

Name of the Director : SH. P.K. PANDEY
E-mail : fnti-nr@nic.in
Telephone No. : 01662-276984

Sl No.	Case No./Court/Branch	Name of the parties	Brief Issues	Name of Govt. counsel and phone No.	Remarks
1.	Civil Court Hisar	Prem Bihari v/s A.N. Meshram	Admitted Reply filed.	Sanchar Anand Advocate, Hisar	16-10-2017
2.	Session Court, Hisar.	A.N.Meshrum V/Prem Bihari	Admitted Reply filed.	-do-	7-11-2017



4.9.17

Annexure-I
MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA)
 Month of August, 2017

UNDER MAJOR HEAD-2401, MINOR WORKS (B.E. 2017-18)

Rs. 86.09lakh

S.No.	Name of work	Sanction No. and date	Admn. approval & Exp. sanction	Year 2016-17		Funds to be utilized during 2017-18	Remarks
				Amount Auth. to CPWD	Amount utilized by CPWD		
1.	2.	3.	4.	5.	6.	7.	8.
I Works already sanctioned by the Department							
1	Up gradation of Type-II quarters (Civil & Electrical works as per CPWD norms.)	Sanc. Order no. 15/ (M&T) 2016 File no. 2-13/2016- M&T (Admn.) dt. 15.11.2016	AA-53.82 And ES-30.00	30.00	11.16	42.66	Work is in progress. Ministry vides Ir.no. 2-13/2016-M&T dt.02.06.2017 has conveyed the sanction for an amount of Rs. 42.66 lakh as Spill over Expenditure for balance amount for 2017-18.The same & IOA has been forwarded to the CPWD vide this office Ir.no.5-4/2016 dt.07.06.2017 & 07.07.2017
2.	Rewiring of library building area and hostel.	Sanction order No 2-9/2016-M&T(Admn.) dated 12-9-2016	25.70	25.70	13.83	11.87	Work is in progress. Ministry vides Ir.no. 2-9/2016-M&T dt.02.06.2017 has conveyed the sanction for an amount of Rs. 11, 86,650/- as Spill over Expenditure for balance amount for 2017-18.The same has been forwarded to the CPWD vide this office Ir.no. 5-3/2016 dt.07.06.2017
3.	Renovation of "Chander Shekhar Azad Hostel".	Sanction order No 2-6/2017-M&T(Admn.) dated 28.8.2017	30.74	-----	-----	30.74	Ministries vide Ir. no. 2-6/2017 M&T (Admn) dt.28.08.2017 has conveyed the sanction for an amount of Rs 30, 74,300/- for year 2017-18. The same has been conveyed to the CPWD vide this office Ir. No.5-03/2017 Bldgs dt. 30.08.2017.
II Works sanctioned under the power Of the Institute -----NIL							
III Works for which proposal sent to the department but sanction awaited.-----NIL							
IV Proposal at the formulation stage where part of expenditure is likely to be booked in the current year-----NIL							
TOTAL						85.27	NIL


11/9/17

Monthly Progress Report for the Month of August-2017

18- GREEN REVOLUTION -KRISHIONNATI YOJANA
"4401" CAPITAL OUTLAY ON CROP HUSBANDRY
02 SUB MISSION ON AGRUCULTURAL MECHANIZATION
180252-MACHINERY AND EQUIPMENTS

Annexure - II

180252-MACHINERY AND EQUIPMENTS

Rs. 100.00 Lakhs


S. No.	Name of Machine /implement/instrument/tools	Quantity required	Proposed Amount	Amount spent	Likely expenditure during the year 2017-18	Remarks
1	Plant Protection Test Rigs	One set	8.27	NIL	8.27	Proposal for an amount of Rs. 8,26,826/- has been submitted to the Ministry for AA & ES vide this Office letter No. 6-25/2016-CPS dated 31.07.2017.
2	Vibration Analyser	One no.	4.60	NIL	4.60	Proposal for an amount of Rs. 4,60,200/- has been submitted to the Ministry for AA & ES vide this Office letter No.6-02/2017-CPS dated 14.08.2017.
3	Sound Level Meter.	One no.	7.73	NIL	7.73	Proposal for an amount of Rs. 7,73,478/- has been submitted to the Ministry for AA & ES vide this Office letter No 6-07/2017-CPS dated 10.08.2017.
4	Tractors	Two nos.	10.93	NIL	10.93	Proposal for an amount of Rs.5,99,786/- & 4,93,429/- has been submitted to the Ministry for AA & ES vide this Office letter No.6-4/2017-CPS dated 25.08.2017.
5	Self Propelled Combiner Harvester.	One no.	15.50	NIL	15.50	Proposal for an amount of Rs. 15,50,000/- has been submitted to the Ministry for AA & ES vide this Office letter No...6-05/2017-CPS dated 29.08.2017.
6	Power Tiller with Rotary and all attachments.	One no.	2.00	NIL	2.00	Under process.

7	Attachments of Power Tiller i.e. M.B. Plough, Cultivator, Ridger, Seed Drill, Pump Set and Trailer etc.	One each	2.00	NIL	2.00	Under process.
8	Attachments of Mitsubishi MT-180 Tractor i.e. Cage wheel, Cultivator, M.B. Plough and Trailer etc.	One each	1.50	NIL	1.50	Under process.
9	Farm Implements.	One no. each	7.47	NIL	7.47	Under process.
	Total		60.00		60.00	

Remarks: The amount of Rs. 100.00Lakhs has been allocated under "4401" CAPITAL OUTLAY ON CROP HUSBANDRY, 02 SUB MISSION ON AGRUCULTURAL MECHANIZATION, 180252-MACHINERY AND EQUIPMENTS and remaining amount of Rs. 40.00 Lakhs may be considered as un-utilized and surrendered by this Institute.

F.S./D.D.O

Senior Agriculture Engineer


(A. K. Singh)

MONTHLY PROGRESS REPORT IN RESPECT OF FARM MACHINERY TRAINING & TESTING INSTITUTE, HISAR (HARYANA)
Month of August, 2017

UNDER MAJOR HEAD- 4401, MAJOR WORKS (B.E. 2017-18)

Rs. 595.00 Lakh

S. N	Name of work	Sanction No. and date	Admn. approval and Exp. sanction	Year 2016-17		Funds to be utilized during 2017-18	Remarks
				Amount Auth. to CPWD	Amount utilized by CPWD		
1.	2.	3.	4.	5.	6.	7.	8.
I Works already sanctioned by the Department							
1	Const. of boundary wall farm area at NRFMTTI, HISAR.	Sanction order No. 12/2016/ M &T, File No. 2-12/ 2016 M&T (Admn) dt.02.11.2016	AA-370.00 ES-100.00	100.00	97.27	272.57	Work is in progress. Ministry vides lr.no. 2-12/2016-M&T dt. 29.06. 2017 has conveyed the sanction for an amount of Rs.2,72,56,862/- as Spill over Expenditure for balance amount for 2017-18.The same has been forwarded to the CPWD vide this office lr.no. 5-11/2016 dt.18.07.2017
2	Extension work of existing Training Building	2-15/2013 M&T (Admn), dated 28/05/2014	AA & ES 230.51	230.48 (utilized up to 2016-17)	49.21	23.05	Work has been completed. CPWD has requested for an amount of Rs23.05 lakh for final payment of bills. The ministry has been requested for AA & ES of Rs. 23, 05,060/- as Spill over Expenditure for balance amount for 2017-18 vide this office letter no. 5-1/2013 bldg. dt.14.06.2017. Clarifications sought by ministry vide lr. no. 2-15/2013 M&T(Admn) dt.23.06.2017 has been furnished vide this office lr no.5-1/2013bldg dt.10.08.2017.
3	CC lining of Kaccha pond and construction of pump house.	2-16/2016 M&T(Admin) 31.01.2017	AA-59.49 ES-20.00	20.00	19.43	40.06	Work is in progress. The ministry vide lr. no 2-16/2016 M&T(Admn) dt.10.07.2017 has conveyed the E.S. of Rs. 40,05,870/- as Spill over Expenditure for balance amount for 2017-18, which has been forwarded to CPWD vide this office lr. no.5-13/2016 Bldg dt. 18.07.2017.

Continued at back page---

4	Const. of 3 nos. pump house at Institute Farm.	Ministry's sanction letter no. 2-7/2017 M&T (Admn), dt. 13.07.2017	AA & ES 10.75	----	----	10.75	This is a new work. Ministry vide letter no. 2-7/2017M&T (Admn.) Dt. 13.07.2017 has conveyed the AA & ES for an amount of Rs 10, 74,900/- for year 2017-18 and the same has been forwarded to the CPWD vide this office lr. no 5-5/2017 bldg dt. 31.07.2017, with the request to complete the work at the earliest.	
II	Works sanctioned under the powers of the Institute -----NIL-----							
III	Works for which proposal sent to the department but sanction awaited							
5.	Construction of Engine test laboratory (3Engine test beds) with control Panels chamber	-----	-----	-----	-----	100.00	This is a New Work. Ministry has been requested for AA for Rs. 3,57,29,154/- & ES for an amount of Rs 1,00,00,000/- for year 2017-18 vide this office lr.no. 5-14/2016 dt.06.07.2017.	
6	Supply, Installation and Commissioning of 100 kwp Roof Top, Solar Power Plant (Grid connected)	-----	-----	-----	-----	131.27	This is a New Work. Ministry has been requested for AA & ES for an amount of Rs 1,31,27,255/- for year 2017-18 vide lr. no. 5-1/2017 dt.17.07.2017.	
7.	Water Supply pipe line in office building area.	-----	-----	-----	-----	11.32	Ministry has been requested for AA & ES for an amount of Rs 11.32 lakh vide this office letter no.5-4/2017 Bldg. dated 10.08.2017	
IV	Proposal at the formulation stage where part of expenditure is likely to be looked in the current year-----NIL-----					TOTAL	589.02	


11/9/17

File No. 16-8/99-Test-VI

1.

TESTING PROGRESS FOR THE MONTH OF AUGUST 2017

S.No.	Particulars	Nos.
I	Target [vide ministry's letter No. 13-5/2016 M & T (I & P) dated 01.02.2016]	140
II	No. Applications carried forward from the previous year	45
III	No. of Application received during the month (A-1)	09
IV	No. of Application received up to the reporting month	40
V	No. of Application withdrawn up to the reporting month	Nil
VI	No. of Application deleted due to non response for submitting the sample(A 5)	Nil
VII	Net number of applications received up to reporting month [S.N. II+IV-(V+VI)]	85
VIII	Machines carried forward from the previous year	43
IX	No. of Machines received for test during the month (A-2)	11
X	No. of Machines received for test up to the reporting month.	42
XI	No. of Machine withdrawn(A- 7)	01
XII	Net No. of Machines received for test up to the reporting month [VII +X- XI]	84
XIII	No. of machine under test carried forward from the previous year	43
XIV	No. of Machines taken up for test during the month (A-2)	11
XV	No. of Machines taken up for test up to reporting month	42
XVI	Net No. of Machines taken up to reporting month [S. No. XIII +XV -XI]	84
XVII	No of draft report carried forward from previous year	Nil
XVIII	No of draft test report released upto previous month	30
XIX	No. of Draft Test Reports released during the month (A-3)	17
XX	No. of Draft Test Reports released up to the reporting month (XVIII+XIX)	47
XXI	No. of Final Test Reports released during the month (A-4)	17
XXII	No. of Final Test Reports released up to the reporting month	47
XXIII	Machines under test [S.No XVI - XXII] (A-6)	37
XXVI	Machines tested since inception.	2043
XXVII	Monthly Progress Report on CMVR/Emission/Type Approval	
	CMVR certificate issued on COMBINE HARVESTERS	
	During the current month	04
	During the current year	15
	CMVR certificate issued since inception	252

SAECN)PI

EPD
11/9/17

Per
01-09-17

Director PI.

List of application received in August 2017

Sl. No.	Type of machine	Make & Model	Type of test	Name and address of applicant/Manufacturer
1	Power Weeder	CAM 1 G- 4.1 A	Commercial	Competent Agriculture Machinery Opp- C. O. Office Delhi Saharanpur Road, City- Baraut, Dist Bagpat (U.P.)250 611
2	Power Weeder	CAM 1 G- 3.5 A	Commercial	Competent Agriculture Machinery Opp- C. O. Office Delhi Saharanpur Road, City- Baraut, Dist Bagpat (U.P.)250 611
3	Power Weeder	CAM 1 G- 105 B	Commercial	Competent Agriculture Machinery Opp- C. O. Office Delhi Saharanpur Road, City- Baraut, Dist Bagpat (U.P.)250 611
4	Engine operated Knapsack Sprayer	4F-708	Commercial	M/s Sree Marketing, 12-13-394, Tarnaka, Secunderabad, Hydrabad
5	Engine operated Knapsack Sprayer	F-708	Commercial	M/s Sree Marketing, 12-13-394, Tarnaka, Secunderabad, Hydrabad
6	Engine operated Knapsack Sprayer	Hymark, HK-767-2S	Commercial	M/s Hymark Agritech Pvt. Ltd., F-21, Sector-11, Noida-201301 (Uttar Pradesh)
7	Engine operated Knapsack Sprayer	Hymark, HK-767-4S	Commercial	M/s Hymark Agritech Pvt. Ltd., F-21, Sector-11, Noida-201301 (Uttar Pradesh)
8	Engine operated Power Sprayer (portable)	JP 25	Commercial	J. P. Agro Industries, A-27/A, Gali No.4, Anand Prabhat Industrial Area, New Delhi-110 005
9	Tractor operated Power Sprayer	JP 50	Commercial	J. P. Agro Industries, A-27/A, Gali No.4, Anand Prabhat Industrial Area, New Delhi-110 005

a) List of machines received and taken up for test for test during the month in August 2017

SL. No	Type of machine	Make and Model	Nature of test
1	Power Weeder	CAM 1 G- 4.1 A	Commercial
2	Power Weeder	CAM 1 G- 3.5 A	Commercial
3	Power Weeder	CAM 1 G- 105 B	Commercial
4	Engine operated Knapsack Sprayer	4F-708	Commercial
5	Engine operated Knapsack Sprayer	F-708	Commercial
6	Engine operated Knapsack Sprayer	Hymark, HK-767-2S	Commercial
7	Engine operated Knapsack Sprayer	Hymark, HK-767-4S	Commercial
8	Engine operated Power Sprayer (portable)	JP 25	Commercial
9	Tractor operated Power Sprayer	JP 50	Commercial
10	Self propelled combine Harvester	Crop Tiger- 40 Maize	Commercial (Variant)
11	Self propelled combine Harvester	Cruzer 7504 DLX SP V1	Commercial (Variant)

SUMMARY		
1	Combine harvester	02
2	Seed bed preparation & Tillage	Nil
3	Sowing & Planting	Nil
4	Intercultivation/weeding/ Brush cutter	03
5	PP Equipment	06
6	Residue management	Nil
7	Misc.	Nil
TOTAL		11

Annexure-3

List of draft test reports released in August, 2017

Sl. No	Name of the Machine	Make and Model	Nature of Test
1	Battery cum hand Operated Knapsack sprayer (fitted with solar panel)	HYMARK HK-59	Commercial
2	Battery operated knapsack sprayer (fitted with solar panel)	HYMARK HK-58	Commercial
3	Battery operated knapsack sprayer	MTI B-001	Commercial
4	Brush Cutter	ASPEE HBC-35	Commercial
5	Straw Reaper -combine	VISHAL CATTLE CHEF	Commercial
6	Straw Reaper- combine	M.G.S RUDRA	Commercial
7	Offset Disc Harrow, Tractor drawn,(Trailed type)	LAMBA, DH-1048	Commercial
8	Battery operated knapsack sprayer	SHREE MARKETING FST-708	Commercial
9	Brush Cutter	HYNEXT HY-BC/KW45	Commercial
10	Brush Cutter	ASPEE, BC/CG430B	Commercial
11	Battery cum hand Operated Knapsack sprayer	MODERN MTI B-02-1	Commercial
12	Manual Operated Fertilizer Dispenser	AGRIMATIC, AM-C	Commercial (Incomplete)
13	Battery operated knapsack sprayer	HYMARK HK-51	Commercial
14	Battery cum hand Operated Knapsack sprayer	HYMARK HK-55	Commercial
15	Rotavator	VISHAL, ROTOR-DIG (5)	Commercial
16	Rotavator	VISHAL, ROTOR-DIG (6)	Commercial
17	Rotavator	VISHAL, ROTOR-DIG (7)	Commercial

SUMMARY		
1	Combine Harvester	Nil
2	Seed bed preparation/tillage	04
3	Sowing & Planting	Nil
4	Inter-cultivation/weeder/Brush cutter	03
5	Residue Management	02
6	Harvesting & threshing	Nil
7	PP Equipment	07
8	Misc.	01
TOTAL		17

List of final test report released in August. 2017

Sr. No.	Type of machine	Make and Model	Type of test	Test Report No
1	Battery cum hand Operated Knapsack sprayer (fitted with solar panel)	HYMARK HK-59	Commercial	PS-288/2027/2017
2	Battery operated knapsack sprayer (fitted with solar panel)	HYMARK HK-58	Commercial	PS-289/2028/2017
3	Battery operated knapsack sprayer	MODERN MTI B-001	Commercial	PS-290/2029/2017
4	Brush Cutter	ASPEE HBC-35	Commercial	IMP-847/2030/2017
5	Straw Reaper- combine	VISHAL CATTLE CHEF	Commercial	IMP-848/2031/2017
6	Straw Reaper -combine	M.G.S RUDRA	Commercial	IMP-849/2032/2017
7	Offset Disc Harrow, Tractor drawn,(Trailed type)	LAMBA, DH-1048	Commercial	IMP-850/2033/2017
8	Battery operated knapsack sprayer	SHREE MARKETING FST-708	Commercial	PS-291/2034/2017
9	Brush Cutter	HYNEXT HY-BC/KW45	Commercial	IMP-851/2035/2017
10	Brush Cutter	ASPEE, BC/CG 430B	Commercial	IMP-852/2036/2017
11	Battery cum hand Operated Knapsack sprayer	MODERN MTI B-02-1	Commercial	PS-292/2037/2017
12	Manual Operated Fertilizer Dispenser	AGRIMATIC, AM-C	Commercial (Incomplete)	IMP-853/2038/2017
13	Battery operated knapsack sprayer	HYMARK HK-51	Commercial	PS-293/2039/2017
14	Battery cum hand Operated Knapsack sprayer	HYMARK HK-55	Commercial	PS-294/2040/2017
15	Rotavator	VISHAL, ROTOR-DIG (5)	Commercial	IMP-854/2041/2017
16	Rotavator	VISHAL, ROTOR-DIG (6)	Commercial	IMP-855/2042/2017
17	Rotavator	VISHAL, ROTOR-DIG (7)	Commercial	IMP-856/2043/2017

SUMMARY		
1	Combine Harvester	Nil
2	Seed bed preparation/tillage	04
3	Sowing & Planting	Nil
4	Inter-cultivation/weeder/ Brush cutter	03
5	Residue Management	02
6	Harvesting & threshing	Nil
7	PP Equipment	07
8	Misc.	01
	TOTAL	17

List of Machines Under Test on 31st August 2017

Sl.No.	Name of the Machine	Make, Model and type of test	Nature of Test	Name and address of Manufacturer	Month of start of the test	Target Date for completion of test	Remarks
COMBINE							
1	Combine harvester	Deshmesh-912 (Maize)	Commercial (Variant)	M/S Dasmesh Agri Industries Pvt Ltd. Raikot Road, Malekotta, Dist. Sangur (Pb)	June 16	Sept. 17	DTR Under Preparation
2	Self Propelled Combine Harvester - Track Type	CHANGFA CF 805 N SERIES	Commercial	M/s Changzhou Changfa Imp. & Exp. Co., Ltd., Changfa Industrial Zone, Lijia, Changzhou, Jiangsu, China-213176	Oct. 15	--	DTR sent to Ministry
3	Self Propelled Combine Harvester	SWARAJ 8100 EX	Commercial	M/s Mahindra & Mahindra Limited FES, Swaraj Division, Plant -2, Vill- Chapper Cheri, P.O.- Landran, Dist- Mohali. 140 307	April, 2017	May, 2018	Under Test
4	Self Propelled Combine Harvester	MAHINDRA MAXX GRAIN 515 EX	Commercial	M/s Mahindra & Mahindra Limited FES, Swaraj Division, Plant -2, Vill- Chapper Cheri, P.O.- Landran, Dist- Mohali 140307	April, 2017	May, 2018	Under Test
5	Self Propelled Combine Harvester(track Type)	YANMAR AW 70 GV	Commercial	M/s Yanmar Coromandal Agrisolutions Pvt. Ltd., SPC-Anneke Building, No 86, 2 nd Floor, Mant Road, Gundry, Chennai, 600 032	April, 2017	May, 2018	Under Test
6	Self Propelled Combine Harvester	PUNNI Grain Cruiser Go Green	Commercial	M/s Vishavkarma Engineering Works, Bhuna Road, Tohana, Fatehabad, Haryana, 125 120	April, 2017	Dec. 2017	Under Test
7	Self Propelled Combine Harvester	New Holland TC 5.3 CAB R	Confidential	M/s CNH Industrial India (Pvt.) Ltd, Plot No. A-33, Chakan Industrial Area, Phase IV, Village Nighoje, Taluka Khed, Pune, Maharashtra, India, 410 501	April, 2017	May, 2018	Under Test
8	Self Propelled Combine Harvester	New Holland TC 5.3 R	Confidential	M/s CNH Industrial India (Pvt.) Ltd, Plot No. A-33, Chakan Industrial Area, Phase IV, Village Nighoje, Taluka Khed, Pune, Maharashtra, India, 410 501	April, 2017	May, 2018	Under Test
9	Self Propelled Combine Harvester	John Deere W70M	Commercial	John Deere India Private Ltd. Cyber City, Magarpatta City, Hadapsar, Pune-411 013	May 2017	Feb 2018	Under Test
10	Self Propelled Combine Harvester	John Deere W50V2M	Commercial	John Deere India Private Ltd. Cyber City, Magarpatta City, Hadapsar, Pune-411 013	May 2017	Feb 2018	Under Test

11	Combine Harvester	Crop Tiger-40 Maize	Commercial (Variant)	M/s Class India Pvt Ltd. Morinda By- Pass NH-95 Marauli Kala Village Morinda (Pb)	August 2017	May 2018	Under Test
12	Combine Harvester	Cruzer 7504 DLX SP V1	Commercial Variant	M/S TAFE, Hazur Gardens, Sembiam Chennai-600011	August 2017	May 2018	Under Test

PLANT PROTECTION EQUIPMENT--							
					Jan. 2017	Sept. 2017	DTR under Preparation
13	Engine operated Sprayer	FT-45	Commercial	M/s ICS Marchandise Pvt Ltd., 39/50, Aswathappa Layout, MPM, Layout Lake Road, Mallathahalli, Bangalore	Jan. 2017 ✓	Sept. 2017	Under test
14	Hand operated knapsack sprayer	Bharat- 88	Commercial	M/s Chalana Agro Traders, Near Geeta Bhavan, Raman Mandi, Dist.- Bathinda (Punjab) 151301	March 2017	Sept. 2017	Under test
15	Engine operated Sprayer (portable, 2 stroke engine)	SBS-P768	Commercial	M/s Shakti Agro Industries, 2153/1, Street No. 6, Radha Swami Road, Arjun Nagar, Gill Road, Ludhiana (Punjab) 141003	March 2017	Sept. 2017	Under test
16	Engine operated Knapsack Sprayer	SBS-768H	Commercial	M/s Shakti Agro Industries, 2153/1, Street No. 6, Radha Swami Road, Arjun Nagar, Gill Road, Ludhiana (Punjab) 141003	March 2017	Sept. 2017	Under test
17	Engine operated Sprayer (portable, Honda engine)	SBS-P768H	Commercial	M/s Shakti Agro Industries, 2153/1, Street No. 6, Radha Swami Road, Arjun Nagar, Gill Road, Ludhiana (Punjab) 141003	March 2017	Sept. 2017	Under test
18	Hand operated knapsack sprayer	THUSHARA-002	Commercial	M/s Pasura Crop Care Private Limited. Plot No. 2B, 2nd Floor, M.S. Nilayam, 15, H.A.C.P. Colony, Karkhana, Secunderabad - 500 009 Telangana, India	June 2017	Sep. 2017	Under test
19	Battery operated knapsack sprayer	THUSHARA- B009	Commercial	M/s Pasura Crop Care Private Limited. Plot No. 2B, 2nd Floor, M.S. Nilayam, 15, H.A.C.P. Colony, Karkhana, Secunderabad - 500 009 Telangana, India	June 2017	Sep. 2017	Under test
20	Battery cum Manual Operated Knapsack sprayer	THUSHARA- B018	Commercial	M/s Pasura Crop Care Private Limited. Plot No. 2B, 2nd Floor, M.S. Nilayam, 15, H.A.C.P. Colony, Karkhana, Secunderabad - 500 009 Telangana, India	June 2017	Sep. 2017	Under test
21	Tractor Mounted Power Sprayer	SACHIN-13	Commercial	M/s Sachin Engineering Works, In between two flyover, Hisar Road, Rohtak-124001 (Haryana)	June 2017	Oct. 2017	Under test
22	Tractor Operated Boom Sprayer	Shaktiman RAKSHAK 400	Commercial	M/s Tirth Agro Technology Pvt. Ltd. Near Hotel Krishna Park, NH-27, Gondal Road, Vavdi, Rajkot (Gujrat) 360 004	June 2017	Oct. 2017	Under test

23	Manual cum Battery operated Knapsack Sprayer	Greaves cotton Ltd. GSBS 20	Commercial	M/s Greaves Cotton Ltd., Plot No. 72, SIPCOT Industrial Complex, Ranipet, Vellore District, Tamilnadu, India, 632 403	June 2017	Oct. 2017	Under test
24	Engine operated Knapsack Sprayer	4F-708	Commercial	M/s Sree Marketing, 12-13-394, Tarnaka, Secunderabad, Hyderabad	August 2017	Nov. 2017	Under test
25	Engine operated Knapsack Sprayer	F-708	Commercial	M/s Sree Marketing, 12-13-394, Tarnaka, Secunderabad, Hyderabad	August 2017	Nov 2017	Under test
26	Engine operated Knapsack Sprayer	Hymark, HK-767-2S	Commercial	M/s Hymark Agritech Pvt. Ltd., F-21, Sector-11, Noida-201301 (Uttar Pradesh)	August 2017	Nov 2017	Under test
27	Engine operated Knapsack Sprayer	Hymark, HK-767-4S	Commercial	M/s Hymark Agritech Pvt. Ltd., F-21, Sector-11, Noida-201301 (Uttar Pradesh)	August 2017	Nov 2017	Under test
28	Engine operated Power Sprayer (portable)	JP 25	Commercial	J. P. Agro Industries, A-27/A, Gali No.4, Anand Prabhat Industrial Area, New Delhi-110 005	August 2017	Dec. 2017	Under test
29	Tractor operated Power Sprayer	JP 50	Commercial	J. P. Agro Industries, A-27/A, Gali No.4, Anand Prabhat Industrial Area, New Delhi-110 005	August 2017	Dec. 2017	Under test
SEED BED PREPARATION & TILLAGE							
30	Mould Board Plough	Universal Implement BEMBP	Commercial	Bharat Engineering Co., Sham Nagar, G. T. Road, Karnal 132 001 (Haryana)	June, 2017	Oct 2017	Under test
SOWING AND PLANTING - NIL							
Intercultivation / Weeder							
31	POWER WEEDER	RICO ITALY -RI 500	Commercial	M/s Ramsons Implex, Vikram Bhagwan, Railway Road, Saharanpur-247001 (UP)	Sept.16	Dec 17	Under test
32	POWER WEEDER	TR 105	Commercial	M/s Agribazar Pvt. Ltd C. E. O. Office Road, W No 17, Shankar Nagar, Udhampur, J&K 182 101	May 2017	Dec 17	Under test
33	POWER WEEDER	TR 135	Commercial	M/s Agribazar Pvt. Ltd C. E. O. Office Road, W No 17, Shankar Nagar, Udhampur, J&K 182 101	May 2017	Dec 17	Under test
34	POWER WEEDER	TR 171A	Commercial	M/s Agribazar Pvt. Ltd C. E. O. Office Road, W No 17, Shankar Nagar, Udhampur, J&K 182 101	May 2017	Dec 17	Under test
35	POWER WEEDER	CAM 1 G-4.1 A	Commercial	Competent Agriculture Machinery Opp-C. O. Office Delhi Saharanpur Road, City- Baraut, Dist Bagpat (U.P.)250 611	August 2017	Dec. 2017	Under test

36	POWER WEEDER	CAM 1 G- 3.5 A	Commercial	Competent Agriculture Machinery Opp- C. O. Office Delhi Saharanpur Road, City- Baraut, Dist Bagpat (U.P.)250 611	August 2017	Dec. 2017	Under test
37	POWER WEEDER	CAM 1 G- 105 B	Commercial	Competent Agriculture Machinery Opp- C. O. Office Delhi Saharanpur Road, City- Baraut, Dist Bagpat (U.P.)250 611	August 2017	Dec. 2017	Under test

Harvesting & Threshing- Nil							
Misc.- Nil							
Residue management- Nil							

Summary

1	Combine	12
2	PP equipment	17
3	Tillage & Seed bed Preparation	01
4	Sowing and planting	NIL
5	Intercultivation /Weeder	07
6	Harvesting & Threshing	NIL
7	Residue management	NIL
8	Misc	NIL
	Total	37

List of applications deleted due to no response to final call for submitting the sample in 2017-18 up to 31st August 2017

Sl.No Old w/new WL	Name of the Machine	Make and Model and type of test	Nature of Test	Name and address of Manufacturer	Date of receipt of application fee	Target Date for taking up the test	Remarks#
NIL							

ANNEXURE -7

List of machine/application withdrawn in 2017-18 up to 31st August 2017

Sl.No	Name of the Machine	Make and Model	Nature of Test	Name and address of Applicant	Remarks#
1	Power Weeder Cum Reaper	XPW 750 TR	Commercial	VSM International Pvt. Ltd., SCO 65, Red Square Market, Hisar 125 001	The applicant Vide letter no-Nil dated 10/04/17 requested for withdrawal of test sample from testing. Competent authority has accorded approval for withdrawal of test sample and communicated vide letter F.No. 16-74/2014-Test dated 28 th April, 2017

Break up of trainees trained during the month- Category-wise										
I	a) General	--	--	--	--	34	27	--	--	61
ii	b) SC	--	--	--	--	33	13	--	--	46
iii	c) BC	--	--	--	--	72	29	--	--	101
iv	d) ST	--	--	--	--	--	--	--	--	--
14	Break up of trainees trained up to the month- Category-wise									
i	e) General	--	--	--	--	210	346	--	--	556
ii	f) SC	--	--	--	--	89	145	--	--	234
iii	g) BC	--	--	--	--	289	283	--	--	572
iv	h) ST	--	--	--	--	28	07	--	--	35
15	Break up of trainees trained during the month- Land holding-wise									
i	Landless	--	--	--	--	72	33	--	--	105
ii	Marginal	--	--	--	--	41	08	--	--	49
iii	Small	--	--	--	--	14	15	--	--	29
iv	Semi-Medium	--	--	--	--	09	08	--	--	17
v	Medium	--	--	--	--	02	03	--	--	05
vi	Large	--	--	--	--	01	02	--	--	03
16	Break up of trainees trained up to the month- Land holding-wise									
i	Landless	--	--	--	--	308	281	--	--	589
ii	Marginal	--	--	--	--	100	182	--	--	282
iii	Small	--	--	--	--	96	157	--	--	253
iv	Semi-Medium	--	--	--	--	67	104	--	--	171
v	Medium	--	--	--	--	39	43	--	--	82
vi	Large	--	--	--	--	06	14	--	--	20
17	Apprentice Under Training (Graduate/ Diploma/ITI Trade)									15
18	Women/ Women farmers trained during the month	--	--	--	--	01	16	--	--	17
19	Women/ Women farmers trained up to the month	--	--	--	--	58	41	--	--	99
20	Total Farmers trained up to the month	--	--	--	--	308	500	--	--	808
21	Total trainees trained since inception									61357

2. Demonstration Activities

2.1 Demonstration programmes under Saansad Adarsh Gram Yojana (SAGY) :-

2.1.1 Demonstration during the month :- 00

2.1.2 Demonstration (SAGY) up to the month :-00

1	No. of Demonstration	:	--
2	No. of State covered	:	--
3	No. of Constituency covered	:	--
4	No. of Machines demonstrated	:	--
5	No. of beneficiary	:	--

6. Category-wise Break up of beneficiaries up to August, 2017			
	Male	Female	Total
SC	--	--	--
ST	--	--	--
OBC	--	--	--
GEN	--	--	--
TOTAL	--	--	--

2.2 Demonstration of Newly Developed Equipment under SMAM :-

2.2.1 Demonstration during the month : 16

2.2.2 Demonstration (SMAM) up to the month : 32


1	No. of Demonstration	:	32
2	No. of Machines demonstrated	:	05
3	No. of beneficiary	:	958

4. Category-wise beneficiaries up to July, 2017			
	Male	Female	Total
SC	181	11	192
ST	13	--	13
OBC	342	08	350
GEN	400	03	403
TOTAL	466	22	958

3. Fair and Exhibition Activity

3.1 No. of Fair and Exhibition Participated during the month: 00

3.2 No. of Fair and Exhibition Participated up to the month : 01



(SANJAY KUMAR)
 Agricultural Engineer
 for Director-

Distribution:-

1. Accounts Section (02 copies)
2. PA to Director for kind information.

STATEWISE TRAINEES TRAINED


S. No	Particulars	U	T	M	A	QP1	QP2	NB	Total (Up to date)	Progressive Total (Since inception)
1	Andaman & Nicobar									7
2	Andhra Pradesh				03				03	202
3	Assam				12				12	266
4	Arunachal Pradesh				03				03	40
5	Bihar				12				12	2352
6	Chhatisgarh				09				09	361
7	Goa									21
8	Gujrat				23				23	505
9	Haryana				83			564	647	33117
10	Himadhal Pradesh									435
11	J & K				01					231
12	Kerala				02				02	180
13	Karnataka									91
14	Madhya Pardesh				100				100	1340
15	Manipur				03				03	73
16	Meghalaya				01				01	11
17	Mizoram									13
18	Nagaland									79
19	Orisa				08				08	496
20	Punjab									1950
21	Pondicherry									1
22	Rajasthan				19			01	20	6220
23	Sikkim				03				03	07
24	Tamil Nadu									517
25	Tripura									51
26	Uttar Pradesh				191				191	7965
27	Uttarakhand				06				06	256
28	West Bengal				17				17	506
29	Jharkhand									57
30	U.T. Chandigarh									42
31	Delhi									313
32	Maharashtra				117			216	333	3494
33	Telangana				02				02	02
34	Foreign National				01				01	153
	Total:-				616			781	1397	61357


(SANJAY KUMAR)
 Agricultural Engineer
 -For Director-

**MONTHLY PROGRESS REPORT IN RESPECT OF NORTHERN FARM
MACHINERY TRAINING & TESTING INSTITUTE, HISAR
(HARYANA) FOR THE MONTH OF AUGUST 2017**

1. Bajra (*Pennisetum typhoideum*) :-

- (i) Approximate 38 acres crop is in flowering & grain filling stage and 42 acre crop is in tillering stage.
- (ii) Urea has been top dressed in 80 acres crop @ 25 Kg per acre.
- (iii) Atrazine 50% wp (weedicide) has been applied in 80 acres Bajra crop.
- (iv) One irrigation has been provided in 38 acres crop during the month and irrigation of remaining crop is in progress.


01/09/17
(J.P. CHOURE)
FARM SUPDT